
A Connected Region for Our Future
Tampa Bay Area Regional Transportation Authority Regional 
Transportation Master Plan



TBARTA Committees and Board
• Present: Review Performance Criteria and Project 

Profiles

• October: Selection of Priorities (by group)

• November 2009 to March 2010: Begin Alternatives 
Evaluation for Priority Projects/Corridors

Master Plan Next Steps



Present: Review Performance Criteria for 
Prioritization
•Corridor Descriptions & Cost Estimates

• Ridership Forecasts
•Access to Employment
•Cost per Passenger Mile
•Committed Funding
•Regional Service

Number of Regional Anchors Served
Trip Length

• Transit Connectivity
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Present: Review 
Project Profiles
•Service Corridor 
Comparison

Master Plan Next Steps

Best

Better

Good



Present: Review Project 
Profiles
•Service Corridor Ridership 
Demand

• Example: Wesley Chapel to 
Tampa and St. Petersburg 
(Short Distance Rail)

Master Plan Next Steps



October: Selection of Priorities
• Key considerations for setting priorities:

Technical Performance

Coordination with Land Use

Ease of Implementation

Something for Everyone

Partnerships

Master Plan Next Steps



Nov-March: Begin Alternatives Evaluation for 
Priority Projects/Corridors

•Steps for Alternatives Evaluation:
1. Look at alternative alignments within corridors

2. Confirm proposed technology
3. Identify key engineering or environmental 

obstacles

4. Examine station locations 

5. Coordinate with land use agencies

Master Plan Next Steps


